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United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

Date: Friday, March 31,2006 
From: Dominic Ventura 

Subject: 

OfcV 

Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude:-75.8681150 

POLREP No.: i 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ED #: 

18 
03/27-03/30 
1/31/2006 
1/31/2006 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # , 

A3DHRV 

CERCLA 
Time-Critical 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEG); 

Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 

explosively contaminated soil(TNfT) from the Elkton Farms Firehole Site, as defined in EPA's 

geophysical study. - r 

' ' I ' 

Current Activities 
During this reporting period the intrusive activities continued within grids:C-5,H-5,K-5,B-2,D-
2,D-5,C-2. These activities included magging and flagging of all metal items and the hand 
shovelling of these flagged materials. 

On March 27 an 81mm mortar was found in grid H-5, it was left for a bip on 3/29. The exclusion 
radius was adjusted to 1395ft. pending the bip and evaluation for HE. 

On March 28, START retrieved soil samples from the bip holes from the March 23 bip. they also 
retrieved a sample from the "rock" for field testing back at their office. 

On March 29 a blow in place (bip) of the 81mm round was conducted successfully. The round was 
determined to contain inert material. This is the third 81mm found to contain inert (non HE) 
material. The exclusion zone was readjusted back to 236ft. 
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MPPH RECOVERED DURING WEEK AND DISPOSITION: (SHA-Safe Holding Area) 
1-ea 40mm tracer elements, grid C-5b, SHA 
1 -ea 81 mm mortar, unfuzed, grid H5b, SHA 
47-ea 40mm tracer elements, grid H5b, SHA 
2-ea 40mm tracer elements, grid K5a, SHA 
5-ea 40mm tracer elements, grid D-2c, SHA 
4-ea 40mm tracer element, grid D2d, SHA 
8-ea 40mm tracer elements, grid D-2c, SHA 
5-ea 40mm tracer element, grid D2d, SHA 
21-ea 40mm tracer elements, grid H5b, SHA 

Through Mar 23,2006 the following stats apply: 
Total grids - 66 (200x200) 
Grids cleared -14.5 
Grids Government Qc'd -14.5 
Grids failed - 3 
Total Number of digs -11,342 
Number of live MPPEH - 474 
Pounds, of MPPEH/MD found -107 
Pounds of non MEC scrap found -1033 

Refer to this web site for updated adobe map of site completion activities: 
https://www.epaosc.net/sites/1299/files/grid%20ddta%20update%20map%20060331 .pdf 

Key Issufes ^ 
To date, three (3) - 81mm mortars containing inert material have been found and bip. It is likely 
that additional 81 mm mortars will be found both inside the 55 acre site and outside. Review of the 
site archives, for determination of whether R&D of these munitions was conducted and whether 
the Site" was an impact range needs to be performed. It is possible that additional investigation of 
the off-site area for 81mm projectiles will need to be conducted. 

www.epaosc.org/elktonfarmfirehole 

2 of 2 4/24/2012 12:58 PM 

http://www.epaosc.org/sites/1299/files/elktonfermfirehole_epa_polr



